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Planning is Key for Storm Water Regulatory Compliance
• Most construction projects at LANL are subject to 

a EPA regulated storm water discharge permit 
(NPDES Construction General Permit)
− Compliance is assessed by Triad through regular site 

inspections

• Each identified non-compliance is a regulatory 
liability to both the subcontractor & Triad
− Non-compliance can result in regulatory enforcement 

such as fines, penalties, and stop work

• In FY 2020, LANL had 26 non-compliances from 
subcontractor projects 
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Plan Ahead
• Almost all compliance issues occur due to failure to plan ahead!
− Failure to implement corrective actions within permit timeframes due to lack of planning 

and preparedness - #1 reason for non-compliance
− Use of improper or inadequate materials and methods
− Projects aren’t prepared to initiate stabilization when soil disturbance ceases
− Projects don’t adequately schedule storm water requirements into project activities
− Project personnel operate reactively instead of proactively to environmental requirements
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How To Be Successful
• Include environmental requirements in project planning activities
• Include environmental requirements in your schedule of activities
• Complete the compliance requirements identified in your EXID/PRID 
• Be proactive – not reactive!
• Learn the requirements & make plans to comply with them
• Contact the Storm Water Team within the Compliacne Programs Group (EPC-

CP) if you don’t understand the requirements or if you need help!


	Slide Number 1
	Slide Number 2
	Slide Number 3

